
Project Timeline
PHASE 1: McNary Pool to Attalia
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Initial Planning

Securing Funding

Project Design

Environmental Compliance

Public Hearings and Open Houses

Right of Way Acquisition

Contract Preparation

Project Construction
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January 1995 the corridor appeared in the State Highway Systems Plan
August 2000 the Preliminary Route/Design Analysis - Snake River to Wallula Jct.

Get a general idea of what needs to be done and about how much it will cost

Ensure that all environmental statutes and regulations are followed

Opportunities for WSDOT designers to present their ideas, answer questions, and listen to public input

Generate support and obtain project funding

Thoroughly evaluate the problem
and engineer a detailed solution

Prepare a detailed set of plans to
tell the contractor what to build

Private Contractors bid for and build the
project as designed by WSDOT
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March 1999 funding was secured for Environmental Assessment (EA), right of way
plans, design, and contract plans preparation
May 2002 funding for the construction was secured

Determine project area needs and purchase
property for new roadways

�June 2000 design on the project began
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January 2001 the Environmental Assessment (EA) was approved
January 2002 environmental permits were acquired
April 2003 to Fall 2004 monitoring of construction project
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Spring 1999 Preliminary Route/Design Analysis - Snake River to Wallula Jct.
Public Meeting
January 2001 Environmental Assessment (EA) Meeting
March 2001 Access Hearing

August 2003 Benton/Franklin County Fair Booth
September 2003 Walla Walla County Fair Booth
March 2004 Burbank Open House
March 2004 Walla Walla Open House
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August 2000 gather ownership data
October 2002 right of way acquisition was complete
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October 2002 contract plans
completed
October 2002 project advertised for
bids
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November 2002 contract awarded
April 2003 groundbreaking ceremony
Scheduled open to traffic Fall 2004
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